Tails - Feature #6185
Failover for lizard
07/24/2013 09:23 AM - intrigeri

<table>
<thead>
<tr>
<th>Status:</th>
<th>Rejected</th>
<th>Start date:</th>
<th>07/24/2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Priority:</td>
<td>Normal</td>
<td>Due date:</td>
<td></td>
</tr>
<tr>
<td>Assignee:</td>
<td></td>
<td>% Done:</td>
<td>100%</td>
</tr>
<tr>
<td>Category:</td>
<td>Infrastructure</td>
<td>Estimated time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Target version:</td>
<td>2017</td>
<td>Spent time:</td>
<td>0.00 hour</td>
</tr>
<tr>
<td>Feature Branch:</td>
<td></td>
<td>Starter:</td>
<td>No</td>
</tr>
<tr>
<td>Type of work:</td>
<td>Sysadmin</td>
<td>Affected tool:</td>
<td></td>
</tr>
<tr>
<td>Blueprint:</td>
<td><a href="https://tails.boum.org/blueprint/lizard_failover/">https://tails.boum.org/blueprint/lizard_failover/</a></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Description
Team: bertagaz, intrigeri

Subtasks:
Feature # 6186: Specify system requirements for lizard failover  Resolved
Feature # 6190: Ask TTP if they have capacity to host lizard failover  Resolved
Feature # 6191: Ask a VM to tachanka for lizard failover  Resolved
Feature # 6249: Get access to the new VM  Resolved
Feature # 6250: Configure the lizard failover  Rejected
Feature # 10243: Update system requirements for lizard failover  Resolved
Feature # 10244: Research and decide where to host the lizard failover  Rejected

History
#1 - 07/25/2013 04:17 AM - intrigeri
- 20GB of disk space, and growing (will jump to a few dozens GB once we distribute source packages (#5987) and get ourselves a freezable APT repo (#5926)).
- low CPU usage
- 1GB of RAM should be enough
- datacenter-class bandwidth

#2 - 12/29/2013 03:23 AM - intrigeri
- Category set to Infrastructure

#3 - 11/03/2014 09:36 PM - sajolida
- Target version set to Sustainability_M1

#4 - 08/14/2015 11:49 AM - sajolida
- Description updated

#5 - 09/07/2015 10:53 AM - sajolida
- Target version changed from Sustainability_M1 to 2016

#6 - 09/25/2015 07:41 AM - intrigeri
- Blueprint set to https://tails.boum.org/blueprint/lizard_failover/
See updated specs on the blueprint.

- Status changed from Confirmed to In Progress
- Target version changed from 2016 to 2017
- Status changed from In Progress to Rejected

We budgeted money to replace lizard in a hurry if it fails, instead.